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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TFP-06-26, de-allocating $21,030,000 
in TCRP funds from one project, as described on the attached vote list. 
 
ISSUE: 
 
On March 16, 2006, the Commission allocated $21,100,000 for TCRP project #116.  In July 2006, 
$70,000 was redistributed to other components (Environmental and Right of Way) per Resolution 
TFP-06-18, reducing the allocation for Construction to $21,030,000.  Sacramento Regional Transit 
District (SacRT) was not able to award a construction contract within six months of the allocation 
date due to delays in finalizing right-of-way acquisition.  SacRT requested a six-month extension, to 
March 2007, at the July 2006 Commission meeting, but the request was denied, as there was no 
assurance that the right-of-way acquisition would be complete within the extended period. 
 
This de-allocation does not preclude SacRT from requesting a new allocation at a future date.  
 
FINANCIAL RESOLUTION: 
 
Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation amendment.  

 
Allocations made are subject to the policies, restrictions and assurances as set forth in the 
Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by the 
terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
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Therefore, should the Commission and applicant determine that a project is being delayed by factors 
external to the control of the applicant or implementing agency and those factors are not likely to be 
removed within a reasonable time, the Commission may rescind its allocation, reserve any unused 
funds remaining from the original project, and allow the applicant to submit a new application at a 
later date. 
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2.6e.(2)  Traffic Congestion Relief Program De-Allocation Resolution TFP-06-26 

1 
($21,030,000) 

Sacramento Regional 
Transit 

03-Sacramento 

 
Project 116 – Route 80 Light Rail Corridor; double-track Route 80 
light rail line for express service in Sacramento County. 
 
Implement express rail service on the I-80 corridor from downtown 
Sacramento to the Watt/I-80 light rail station. 
 
This de-allocation is for $21,030,000 in TCRP funds from Construction. 
 
The de-allocation is due to the construction contract not being awarded 
within the 6-month deadline, with no extension being approved.  The 
funds remain programmed and a new allocation can be requested in the 
future. 

  
Chapter 91 of 
the Statutes of 

2000 
 

899 -3007 
30.10.710.010 

 
 
 
 
 

($21,030,000)

 


